
CHSRA ROW Acquisition Status
Project Summary

Date: 6/12/2015

Section # of Parcels Appraisals Just
Compensation

First
Written

Offer

Contract
Signed

Possession
& Use

Agreement

RON
Submitted

RON
Approved
by PWB

Parcel to
Condemn

Legal
Possession

Certified for
Contractor

Delivered to
D-B % to D-B

CP1 536 525 524 499 221 30 267 174 101 207 186 177 39%
CP2-3 543 517 477 424 98 32 239 112 23 50 41 0 0%
CP4 191 0 0 0 0 0 0 0 0 0 0 0 0%

TOTAL 1270 1042 1001 923 319 62 506 286 124 257 227 177 14%
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Section # of Parcels Appraisals Just
Compensation

First
Written

Offer

Contract
Signed

Possession
& Use

Agreement

RON
Submitted

RON
Approved
by PWB

Parcel to
Condemn

Legal
Possession

Certified for
Contractor

Delivered to
D-B % to D-B

CP1 - Actual 536 525 524 499 221 30 267 174 101 207 186 177 39%
CP2-3 - Actual 543 517 477 424 98 32 239 112 23 50 41 0 0%
CP4 - Actual 191 0 0 0 0 0 0 0 0 0 0 0 0%

TOTAL 1270 1042 1001 923 319 62 506 286 124 257 227 177 14%

CP1 - Plan 536 475 471 471 142 48 283 283 283 289 226 226 42%
CP2-3 - Plan 543 450 432 420 106 35 212 157 104 0 0 0 0%
CP4 - Plan 191 0 0 0 0 0 0 0 0 0 0 0 0%

TOTAL 1270 925 903 891 248 83 495 440 387 289 226 226 18%

Project summary: Plan vs. Actuals
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